
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 04/02/2014

to 05/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/05/2014

Contract Location: Time Allowed:

 GULFSTREAM RD (CR 9) AT ROBERT B. MILLER RD 

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/07/2013

08/15/2013

11/20/2013

00/00/0000

00/00/0000

747 Days

08/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 34.94

261 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,912,339.93

$3,675,407.29

$3,242,152.28

17.13%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008276      $3,912,339.93 $3,675,407.29 $3,242,152.28 17.13% $49,436.82

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 04/02/2014

to 05/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/05/2014

Project Number: 0008276      GULFSTREAM RD (CR 9) - WIDENING & RCNS

 

CSMLP-0008-00(276)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $536,150.11 $496,600.65 $39,549.46

Non-Participating $134,037.54 $124,150.18 $9,887.36

Total Earnings $670,187.65 $620,750.83 $49,436.82

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $670,187.65 $620,750.83 $49,436.82

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $670,187.65 $620,750.83

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $49,436.82

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 04/02/2014

to 05/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/05/2014

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .233

 820000.000 .013

CSMLP-0008-00(276)

 

.246 $10,660.00 $201,720.00

0020 318-3000     AGGR SURF CRS TN  715.000 128.330

 31.000 -34.780

 

 

93.550 $-1,078.18 $2,900.05

Category Amount: $9,581.82 $204,620.05

Category Number: 0020 DRAINAGE

0085 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  373.000 579.000

 62.000 .000

 

 

579.000 $.00 $35,898.00

0090 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  89.000 104.000

 86.000 .000

 

 

104.000 $.00 $8,944.00

0100 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  86.000 96.000

 116.000 .000

 

 

96.000 $.00 $11,136.00

0110 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  137.000 152.000

 47.000 .000

 

 

152.000 $.00 $7,144.00

0115 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 4.000

 625.000 .000

 

 

4.000 $.00 $2,500.00

0120 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 3.000

 745.000 .000

 

 

3.000 $.00 $2,235.00

Category Amount: $0.00 $67,857.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 04/02/2014

to 05/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/05/2014

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0260 167-1500     WATER QUALITY INSPECTIONS MO  24.000 4.000

 655.000 1.000

 

 

5.000 $655.00 $3,275.00

Category Amount: $655.00 $3,275.00

Category Number: 0050 TRAFFIC SIGNAL

0415 639-5000     PRESTRESSED CONC STRAIN POLE, TP - EA  4.000 .000

 6825.000 4.000

IV

 

4.000 $27,300.00 $27,300.00

Category Amount: $27,300.00 $27,300.00

Category Number: 0070 MISCELLANEOUS

0470 150-1000     TRAFFIC CONTROL - LS  1.000 .339

 170000.000 .070

CSMLP-0008-00(276)

 

.409 $11,900.00 $69,530.00

Category Amount: $11,900.00 $69,530.00

Project Total Amount: $49,436.82 $670,187.65


